

GDS 810 Timeline & Project Timeline
Matthew Tominaga

Module 4:

Revise Use Case 4 & Use Case 5
Perform & Document 3 Tests
Update Proof of Concept
Add ongoing visual design work to journal

Module 5:

Research OpenStreetMaps and how to upload geojson.io into OpenStreetMaps
Audience Interview Questions
Update Proof of Concept
Add ongoing visual design work to journal

Module 6:

Create Alert Box in Ionic that redirects to hidden map page
Perform & Document Audience Interviews
Update Proof of Concept
Add ongoing visual design work to journal

Module 7:

Work on Midterm Presentation & Slideshow
Midterm Presentation
Add ongoing visual design work to journal

Module 8:

Research mapping directions for OpenStreetMaps
User Stories
Task Sheet
Add ongoing visual design work to journal

Module 9:

Select minimum of 6 major cities for project

- Must include active police records records

Finalize News Page with buttons to major cities
Perform & Document 3 Tests
Update Proof of Concept
Add ongoing visual design work to journal

Module 10:

Storyboarding
Add ongoing visual design work to journal

Module 11:

Final Storyboards

Add ongoing visual design work to journal

Module 12:

A/B Testing

Update Proof of Concept

Add ongoing visual design work to journal

Module 13:

Clickable Prototype

Update Proof of Concept

Add ongoing visual design work to journal

Module 14:

Final Presentation

Add ongoing visual design work to journal

Module 15:

Add ongoing visual design work to journal