

Technical Project Timeline
Danger Ranger (*temp, for now*)
Matthew Tominaga

Module 1

- SWOT/PEST Analysis
- SDLC Evaluation
- Create a journal

Module 2

- Present Thesis Project
- Technical Project Description
- Cache Manifest
- Write journal entry

Module 3

- Start implementation – create homepage
- Write journal entry

Module 4

- Start collecting data by category & location (lat/Ing)
- Create .js file(s) with collected data
- Write journal entry

Module 5

- Continue creating .js files
- Write journal entry

Module 6

- Create dummy pages so they can link (basic layouts & placeholders)
- Write journal entry

Module 7

- Create dummy pages so they can link (basic layouts & placeholders)
- Have pages linked with some content to be ready for Mod 8
- Write journal entry

Module 8

- Midterm Project Presentation
- Write journal entry

Module 9

- Edit project based on Midterm review

- Write journal entry

Module 10

- Input example news feeds
- Use GMaps API for data map with markers for each event
- Write journal entry

Module 11

- Continue input news feeds and GMaps data markers
- Write journal entry

Module 12

- Continue gathering data and inputting into project
- Write journal entry

Module 13

- Usability Testing of what I have so far
- Write journal entry

Module 14

- All pages have most content, but not fully working
- At least one page should be working and linking
- Write journal entry

Module 15

- Final Review